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Proposed Date Czrr?t?;:tidal CBS Appllcatlons/Bureau
Code Should Supports Status
Delivered bein End for
Code Version Production |[Reworks| Module | CFS| DW | CPCS | CRS
Future - Dec Maintenance Dec Budget, AP,
1115 02/28/05 03/31/05 [NCF, SLT X X
2]vr28020 Delivered 12-07-2004 [01/31/05 02/28/05 |RAU - WIP X
Census Only -
01/31/05 02/28/05 |Data Fix SQL
\Vr28019 Delivered 12-07-2004 |101/31/05 02/28/05 [SQL Script X
Bureau Informantation EDA-CFS at version 28019 as of
Provided during Meeting 12/08/04
NOAA Only -
\Vr28018 Delivered 12-03-2004 |01/31/05 02/28/05 |Reverse SQL
NFC Payroll
\Vr28017 Delivered 11-24-2004 |101/31/05 02/28/05 |Interface X
\Vr28016 Delivered 11-23-2004 [01/31/05 02/28/05 |Accounts Rec
Census Only -
\r28015 Delivered 11-22-2004 [01/31/05 02/28/05 |Data Fix SQL
Summary Level
\VVr28013 Delivered 11-18-2004 [01/31/05 02/28/05 |Transfer X
CFS Client
Vr28012 Delivered 11-16-2004101/31/05 02/28/05 |Server & CFS
Prior Year
fVr28010 Delivered 11-12-2004 |01/31/05 02/28/05 |Version Control X
01/31/05 02/28/05 |RAU X
Bureau Informantation Census-CFS and CPCS plans to be at
Provided during Meeting version 28010 as of 12-13-04
\/r2809 Delivered 11-09-2004 |01/31/05 02/28/05 |Budget X
01/31/05 02/28/05 |RAU X
Accounts
\/r2808 Delivered 11-04-2004 |01/31/05 02/28/05 |[Receivable X
\Vr2807 Delivered 11-02-2004 |01/31/05 02/28/05 |RAU X
\/r2806 Delivered 11-01-2004 |01/31/05 02/28/05 |Budget X
\Vr2805 Delivered 10-28-2004 |01/31/05 02/28/05 |RAU X
\/r2804 Delivered 10-27-2004 ]01/31/05 02/28/05 |[Cost Allocation [X
\Vr2803 Delivered 10-27-2004 |01/31/05 02/28/05 |RAU X

Draft Discussion Document
CBS Deliveries and the Applications Impacted
Prepared for Version Support Discussion Purposes Only,

Refer to Installation Instructions for Specfic Guidance

Proposed code implementation and rework identification approach:

Level 1 AR
Maintenance Deliveries
Medium Projects

Major Projects

In Production:
At the end of the 1st month after delivery
At the end of the 2nd month after delivery
At the end of the 2nd month after delivery
Will be agreed upon by CSC/Bureaus

Attachment 1.b
As of Dec 07

Contractual Reworks Period ends:
At the end of the 2nd month after delivery
At the end of the 3rd Month after delivery
At the end of the 3rd Month after delivery
Will be agreed upon by CSC/Bureaus
(Note: Correction made after meeting-Schedule must incorporate impact of production schedule for medium/major delivery)
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Proposed Date

Proposed
Contractual

CBS Applications/Bureau

Code Should Supports Status
Delivered bein End for
Code Version Production [Reworks| Module | CFS | DW | CPCS|CRS
jVvr2802 Delivered 10-26-2004 |[01/31/05 02/28/05 |[Cost Allocation [X
\Vr2801 Delivered 10-25-2004 |01/31/05 02/28/05 [CPCS X
Standard
\Vr2800 Delivered 10-21-2004 [12/31/04 01/31/05 [Maintenance - [X X X X
Bureau Informantation Census-DW plans to be at version 2800 on 12/15/04
Provided during Meeting EDA-CRS is at version 2800 as of 12/8/04
NIST-CFS-CPCS-CRS-DW plans to be at version 2800
on Dec 31 if SLT AR is fixed
NOAA-CFS plans to be at version 2800 on Jan 8 if SLT
AR is fixed
Gerneral Ledger
\Vr27013 Delivered 10-15-2004 |12/31/04 01/31/05 [Report X
Gerneral Ledger |x
\Vr27012 Delivered 10-08-2004 |12/31/04 01/31/05 [Report EDA EDA
\Vr27011 Delivered 10-06-2004 [12/31/04 01/31/05 |DW -RAU Sync X
Accounts
\Vr27010 Delivered 10-01-2004 [12/31/04 01/31/05 |Receivable X
Accounts
\Vr2709 Delivered 09-30-2004 |12/31/04 01/31/05 [Payable - GUI |X
Payable & X
\Vr2708 Delivered 09-29-2004 [12/31/04 01/31/05 |WF002 NOAA
General Ledger
\Vr2707 Delivered 09-24-2004 |12/31/04 01/31/05 [Report X
General Ledger
fVr2706 Delivered 09-22-2004 (12/31/04 01/31/05 [Report X
DBA093 and
\Vr2705 Delivered 09-22-2004 [12/31/04 01/31/05 [094 X X X
NIST Only - X
\Vr2704 Delivered 09-21-2004 [12/31/04 01/31/05 |Data support NIST
Vr2703 Delivered 09-20-2004 [12/31/04 01/31/05 |NFC-Interface X
General Ledger
Vr2702 Delivered 09-17-2004 [12/31/04 01/31/05 [Report X
Vr2701 Delivered 09-16-2004 |12/31/04 01/31/05 |Budget Interface X
Vr2700 Delivered 09-13-2004 [11/30/04 12/31/04  |Project X
\r26010 Delivered 09-09-2004 RAU X
X
\/r2609 Delivered 09-07-2004 CRS Census
Bureau Informantation Census will provide plans for CRS
Provided during Meeting
General Ledger [x
\Vr2608 Delivered 09-02-2004 Report, APSI NIST
Accounts
JVr2607 Delivered 09-01-2004 Receivable X
Accounts
\/r2606 Delivered 08-31-2004 Receivable X
NIST Only -
\/r2605 Delivered 08-30-2004 Data support
General Ledger
\/r2604 Delivered 08-30-2004 Reports X
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Proposed Date

Proposed
Contractual

CBS Applications/Bureau

Code Should Supports Status
Delivered bein End for
Code Version Production [Reworks| Module | CFS| DW | CPCS|CRS
NIST Only -
\r2603 Delivered 08-27-2004 Data support
\r2602 Delivered 08-27-2004 SLT X
X NIST
Vr2601 Delivered 08-24-2004 DW Census NIST
RAU - WIP
V2600 Delivered 08-24-2004 [10/31/04 11/30/04 |Project X
\Vr2503 Delivered 08-23-2004 CPCS X
\Vr2502 Delivered 08-19-2004 CPCS X
Accounts
JVvr2501 Delivered 08-18-2004 Payable X
Maintenance -
Vr2500 Delivered 08-16-2004 |10/31/04 11/30/04 |Aug X X X
Accounts
Payable &
\r2409 Delivered 08-12-2004 Reports X
\/r2408 Delivered 08-11-2004 DW-ETB X
NIST Only -
\/r2407 Delivered 08-11-2004 RAU
\/r2406 Delivered 08-11-2004 CRS X
\/r2405 Delivered 08-10-2004 DW B&E & ETB X
\Vr2006 Delivered 08-06-2004 CPCS X
\/r2404 Delivered 08-05-2004 Cost Allocation X
Census-  |Accounts X
\r2403 Delivered 08-05-2004 CFS & Payable Census Census
fVvr2402 Delivered 08-04-2004 Budget X
NOAA - Budget Interface X
\Vr2401 Delivered 08-04-2004 CPCS & CPCS X NOAA
Bureau Informantation NOAA will provide plans for CPCS - Question which AR ig}
Provided during Meeting stopping moving code into production - Nav Menu issue.
Prior Year
NOAA - Adjustment X
\/r2400 Delivered 08-02-2004 DW Project X NOAA

Bureau Informantation

Need NOAA Plans for DW

Provided during Meeting
Skipped deliveries to show CRS status below:
X
1.163.0.22 EDA
X
NOAA
1.163.0.14a NIST

Bureau Informantation
Provided during Meeting

NOAA still has an issue with Security and has not
implemented CRS code. Previously NOAA indicated they
would implment the code.

Production Plans Discussed at Meeting



Proposed

CBS Applications/Bureau

Proposed Date| Contractual
. Code Should Supports Status
Delivered bein End for
Code Version Production [Reworks| Module | CFS| DW | CPCS|CRS

NOAA promotes code into production during the 3rd weekend of each month. NOAA criticial Level 1 are

implemented as tested.

Census promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.
NIST promotes code into production every 6 weeks. Census criticial Level 1 are implemented as tested.
EDA promotes code on a weekly basis. Critical Level 1 are implemented as tested.




